City of Tigard
TIGARD TRIANGLE STRATEGIC PLAN IMPLEMENTATION

SCOPE OF WORK
(Metro CPDG Grant Funded Project)

A. PROJECT MANAGEMENT TEAM (PMT)

City of Tigard Team:
Susan P Shanks, Senior Planner and Project Manager (PM)

susans@tigard-or.gov
503-718-2454

Cheryl Caines, Associate Planner and Assistant PM

cherylc@tigard-ot.gov

503-718-2437

Consultant Team:

TBD

B. PROJECT DESCRIPTION AND OBJECTIVES

This project is designed to build upon and implement the Tigard Triangle Strategic Plan (TTSP), a
long range redevelopment plan adopted by the City of Tigard in March 2015. The TTSP envisions a
diverse mix of uses, improved connectivity for all travel modes, and an enjoyable walking
environment. Various implementation strategies were identified in the TTSP and several are
included in this scope of work. The funding for this project comes from Metro’s Community
Planning and Development Grant (CPDG) program.

The main objectives of the project are as follows:

1. Create and adopt a package of regulatory, design, and financial tools that facilitates
redevelopment in the Tigard Triangle.

2. Create and implement an educational campaign that:
a. Results in a successtul public vote on urban renewal, and
b. Helps to change the Triangle’s image from an office and big-box shopping destination to a
mixed-use, pedestrian-oriented district where people live, work, shop, and recreate.

The specific tools to be developed related to the first objective include a Streetscape Design Plan
and an Urban Renewal Plan. The Urban Renewal Plan shall include detailed opportunity site analysis
in addition to all the plan elements, analysis, and documentation required by Oregon law. On a
related note, the city has undertaken a separate project with another consultant to draft new
development standards and procedures that rely heavily on lean code and urban form principles.
While this code amendment project, identified as the Tigard Triangle Lean Code, is not part of this
scope of work, it is part of the city’s grant award from Metro and is expected to inform the
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development of the Streetscape Design Plan and Urban Renewal Plan.

Since the formation of an urban renewal district requires the approval of the city’s voters, the
project’s second objective is to engage, educate, and elicit support from the city’s voters on urban
renewal and how it can help transform the Triangle as envisioned by the TTSP and Lean Code. The
city intends to place an urban renewal measure on the May 16, 2017 ballot and this is reflected in the
project schedule as summarized in the table below. Making urban renewal in the Triangle interesting
and relevant to the general voter will be challenging.

C. CONSULTANT TASK, BUDGET, AND SCHEDULE SUMMARY

Task Subtgsks and Deliverables Intet:nal Budgetl Schedule
(T) = Tigard (C) = Consultant Meetings
1. Project Kickoff $2,250 Apr 2016
1.1 Field Trip 1
1.2 Project Schedule, Scope, and Budget 1
(1) Mtg Summary
(T) Final Schedule, Scope, and Budget
(1) Final Public Involyement Plan
2. Streetscape Design Plan $43,000  Apr-Jul 2016
2.1 Scope Refinement 1
(C) Draft Table of Contents
(1) Mtg Summary
2.2 Document Review and Research
(C) Streetscape Design Plan Examples
(C) List of Local Streetscape Examples
2.3 Design Charette (full day) 2
(C) Draft/ Final Agenda & Materials
(C) Charette Results
(1) Mtg Summaries
2.4 Draft Streetscape Design Plan 1
(C) Draft Plan (Contingency)
(1) Written Comments
2.5 Final Streetscape Design Plan
(C) Final Plan
(C) Final Plan Revisions (as needed)
(T) Revised Final Plan
3. Urban Renewal Plan $60,000 Apr-Oct 2016
3.1 Document Review and Research
3.2 Citizen Advisory Committee Mtgs (x4) 1
(C) Mtg Plan

(C) Mtg Agendas & Materials (Contingency)
(1) Staff Report & Resolution
(1) Mtg Schedule

1 The dollar amounts shown represent funds available through the Metro grant award. Additional
city funds may be available for contingency tasks.
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Task Subtasks and Deliverables
(T) = Tigard (C) = Consultant

Meetings

Budget!

Schedule

(1) Mtg Summaries

3.3 Technical Advisory Committee Mtgs (x4)

(C) Mg Plan

(C) Mtg Agendas & Materials (Contingency)

(I) Mtg Schedule
(L) Mtg Summaries

3.4 Commission and Council Briefings
(C) Presentation Materials (as needed)

(1) Staff Reports

3.5 Public Open House
(C) Draft/ Final Agenda & Materials
(1) Written Comments
(1) Mtg Summaries

3.6 Opportunity Site Analysis
(C) Draft/ Final Summary Sheet Template
(C) Opportunity Sites List & Map
(C) Draft/ Final Report (Contingency)
(C) Draft/ Final Summary Sheets
(1) Mtg Summaries
(1) Written Comments

3.7 Draft Urban Renewal Plan
(C) Draft Plan
() Mtg Summary
(1) Written Comments

3.8 Final Urban Renewal Plan
(C) Final Plan
(C) Final Plan Revisions (as needed)
(1) Revised Final Plan

4. Urban Renewal Educational Campaign

4.1 Scope Refinement
(C) Revised Subtasks & Deliverables
(1) Mtg Summary

$40,000

Jul 2016-
May 2017

4.2 Document Review and Research
(C) Research Summary Memo

4.3 Campaign Strategy
(C) Draft/ Final Canpaign Strategy
(1) Mtg Summary
(1) Written Comments

4.4 Campaign Implementation
(C) Implementation Plan
(1) Ballot Measure Text

4.5 Campaign Materials
(C) Campaign Materials (as assigned)
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D. GENERAL PROVISIONS

The following provisions apply unless specified otherwise in Section E below.
1. Project Management

a. Consultant shall assume a reasonable amount of time for project communication and general
coordination above and beyond the meetings specified in this scope (Section E Task Details)
and manage the allocated budget for each task and deliverable accordingly.

2. Document Creation

a. All documents shall be internally reviewed by the Consultant for grammar, formatting,
content, and general quality prior to delivery to the city for review.

b. All documents shall be formatted for 8.5-inch by 11-inch paper, unless otherwise approved
by the City PM.

c. All documents shall be delivered as computer files in a mutually agreed upon format (e.g.
Word, Publisher, PageMaker, etc.) and in an open universally readable format (e.g. PDF).

d. All graphics, including maps, shall be delivered as computer files in a mutually agreed upon
format (e.g. AutoCAD, ArcGIS, JPEG, Photoshop, PowerPoint, etc.) and in an open
universally readable format (e.g. PDF).

e. City shall provide written guidance on format, style, and editing guidelines for creating
documents for public distribution.

3. Document Review

a. Consultant shall provide materials that are intended for internal review at a staff meeting at
least one week prior to the meeting.

b. Consultant shall provide materials that are intended for public release at least two weeks
prior to the scheduled release date.

c. City shall provide comments to Consultant within two weeks of receipt of draft materials.

d. Consultant shall make minor revisions and corrections to materials based on comments
received from either the city or the public within one week of the city requesting the change.

e. Consultant shall make major revisions and corrections to materials based on comments
received from either the city or the public within two weeks of the city requesting the
change, or as otherwise agreed upon by the City and Consultant PM.

.  Consultant shall not be required to make additions or revisions that are outside of this scope
of work without an approved contract amendment.

4. Meetings

a. Consultant shall run all public meetings, with the exception of meetings before any city
councils, commissions, or boards, including but not limited to: meeting facilitation, agendas,
and presentation materials.

b. City shall provide support for all public meetings, including but not limited to: room
reservation, room set-up and tear-down, drinks and snacks, public sign-in, and public notice.

c. City shall provide meeting summaries for all public and internal meetings that, at a
minimum, lists attendees and summarizes the discussion, any input and/or decision(s), and
next steps. Consultant shall review the summaries for completeness and accuracy.

d. All internal meetings to be held at city offices unless otherwise agreed to by City PM.
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E. TASK DETAILS

KEY:
1. Task Name
Task Description
1.1 Subtask Name
e Subtask Description
» Subtask Deliverable

1. Project Kickoff

The purpose of this task is to orient the Consultant Team with the Triangle and to review the
city’s preliminary project schedule, scope, and budget with City PM, Consultant PM, and other
PMT and staff members as necessary. The project scope discussion shall include a review of the

preliminary Public Involvement Plan.

1.1  Field Trip

Consultant
e Participate in 1.5-hr Triangle field trip.

City
e Convene 1.5-hr Triangle field trip.

1.2 Project Schedule, Scope, and Budget

Consultant
e Review preliminary project scope, schedule, and budget.
e Participate in 1.5-hr PMT meeting.

City
e Convene 1.5-hr PMT meeting.
» Meeting Summary

» Final Project Schedule, Scope, and Budget
» Final Public Involvement Plan

2. Streetscape Design Plan

The purpose of this task is to create a Streetscape Design Plan to guide public and private
investment in the Triangle’s streets and adjacent public spaces over time. The plan should
provide a design framework that enhances the pedestrian experience and effectively balances
safety, comfort, and mobility for all modes of travel at key locations and along key routes. At a
minimum, it should include design concepts and preferences conveyed through text, maps,
illustrations, and photos for the following street types: pedestrian streets, access streets, and
high- and low-volume vehicular streets. See attached maps for proposed street types.
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The design deliverables produced during this task should be closely coordinated with the work
on the Opportunity Sites Analysis (Task 3.6) and Educational Campaign (Task 4).

The following elements should be considered for inclusion in the plan:

O O O O O O O 0 O

Street Trees and Landscaping

Street Lights

On-Street Parking

Gateway Locations

Intersection Design

Mid-block crossings

Sidewalks

Stormwater Facilities (within rights-of-way)
Street Furnishings

The Streetscape Design Plan should consider and utilize the area’s topography; support and
further refine the development vision for the area as described in the TTSP and Lean Code; and,
help inform the future 72* Ave Study and Southwest Corridor Plan. It should also include cost
estimates for intersections and street segments, where appropriate and in a format that can be
readily incorporated into the Urban Renewal Plan.

21

2.2

Scope Refinement

Consultant

e Participate in 1.5-hr meeting with City to discuss and refine the scope of work and
deliverables for this task relative to the available budget, including the type and amount
of maps, illustrations, and photos.
» Draft Streetscape Design Plan Table of Contents

City
e Convene 1.5-hr meeting with Consultant.
» Meeting Summary

Document Review and Research

Consultant

e Review all relevant city documents (e.g. TTSP, Draft Lean Code, Existing Tigard
Triangle Plan District, Downtown Streetscape Plan) and other downtown streetscape
plans as necessary.

e Provide at least three examples of Streetscape Design Plans to City that potentially
represent the type and scale of plan that meets City needs and could be produced by
Consultant within the available budget. Plans for areas that effectively use and respond
to changes in topography would be of particular interest to City.

» Streetscape Design Plan Examples (x3)

e Provide a list and photos (where readily available) of streetscapes within the local area
that include design elements the City and public may want to consider in the Triangle.
» List of Local Streetscape Examples
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2.3

2.4

City

e Provide all relevant city documents to Consultant.

Design Charette (Full Day)

Consultant

e DParticipate in 1.5-hr meeting with City to develop a charette strategy and agenda,
including the type and amount of graphics and other materials. The purpose of the
charette is to give all interested parties an opportunity to provide input into the
Streetscape Design Plan.

e Develop draft charette agenda and materials.
» Draft Charette Agenda and Materials

e DParticipate in 1.5-hr meeting with City to review and finalize charette agenda and
materials.
» Final Charette Agenda and Materials

e Hold design charette and summarize and/or provide charette results to City, including

any materials created during the charette.
> Charette Results

City
e Convene two 1.5-hr meetings with Consultant.
» Meeting Summatries

e Identify and invite interested parties to participate in design charette.
e Advertise and convene design charette.

e Provide support at design charette.
» Design Charette Summary

Draft Streetscape Design Plan

Consultant

e Participate in 1.5-hr meeting with City to review charette results, discuss draft plan
format and contents, and resolve any outstanding issues prior to draft plan
preparation.

e Prepare a draft plan that incorporates City and public input and is consistent with the
TTSP, Lean Code, and draft table of contents developed in Subtask 2.1. Consultant
should assume a minimum of two city review cycles.

» Draft Streetscape Design Plan (x2)

» Contingent Task: Additional design work at direction of City PM

City
e Convene 1.5-hr meeting with Consultant.
» Meeting Summary

e Review draft plan prepared by Consultant.
» Written Comments (x2)
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2.5 Final Streetscape Design Plan

Consultant

e Prepare a final plan that incorporates City comments.
» Final Streetscape Design Plan

e Assist City with final plan revisions based on public comments as needed.
» Final Plan Revisions (as needed)

City
e Distribute final plan for public comment and make revisions as needed.
» Revised Final Streetscape Design Plan

3. Urban Renewal Plan

The purpose of this task is to create an Urban Renewal Plan for the Tigard Triangle that
identifies blight conditions, district boundaries, and the projects and actions that would be
funded by tax increment financing. The Urban Renewal Plan shall contain all of the
documentation necessary to form an urban renewal district, meet all Oregon statutory
requirements, and facilitate near and long term redevelopment efforts and infrastructure
improvements by property owners, regional and state service providers, and the City of Tigard.
Development of the Urban Renewal Plan shall involve outreach to and input from the general
public and a Citizen Advisory Committee (CAC) and Technical Advisory Committee (TAC)
convened specifically for this task. A summary of required plan elements is as follows:

Plan goals

District boundaries

Blighting conditions within the district

Projects and activities to be funded by the plan, including but not limited to infrastructure
improvements, gateway design and construction, and artwork design and installation

Cost estimates of projects and activities

Projections of potential tax increment cash flows over the life of the plan

Cash flow and timeframe needed to carry out projects and activities

Tax impacts analysis on revenues foregone by other taxing bodies, including number of years
to recover revenue foregone by taxing bodies once district is closed

Maximum level of indebtedness for the plan

O O O O

O O O O

(@]

3.1 Document Review and Research

Consultant

e Review all relevant city documents (e.g. TTSP, Capital Improvement Plan,
Transportation System Plan, Infrastructure Master Plans, City Charter) and other
urban renewal plans as necessary.

City
e Provide all relevant city documents and data, including but not limited to any existing
infrastructure project lists and cost estimates.
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3.2 CAC Meetings

Consultant

e Participate in 2-hr meeting with City to develop CAC Meeting Plan (concurrent with
Subtask 3.3) at least one month prior to first CAC meeting. At a minimum, the
meeting plan should include the format, objective(s), and preliminary agenda for each
meeting.
» CAC Meeting Plan

e Hold a minimum of 4 CAC meetings to assist in the development of the Urban
Renewal Plan. Meeting topics may include, but are not limited to, the following: urban
renewal district boundary; plan goals, objectives, and evaluation criteria; project lists;
project prioritization.
» CAC Meeting Agendas and Materials (x4)
» Contingent Task: 1 additional CAC meeting at direction of City PM

City

e Identify and invite interested property owners, residents, and members of the public to
serve on the CAC.

e Prepare documents and initiate request for Council to appoint CAC members.
» CC Staff Report & CAC Resolution

e Create a CAC meeting schedule that is consistent with the project schedule in
consultation with Consultant PM and distribute publicly.
» CAC Meeting Schedule

e Convene 2-hour meeting with Consultant (concurrent with Subtask 3.3) to develop
CAC Meeting Plan.
» Meeting Summary

e Advertise and convene CAC meetings.

e Provide CAC meeting support.
» CAC Meeting Summaries (x4)

3.3 TAC Meetings
Consultant

Participate in 2-hr meeting with City to develop TAC Meeting Plan (concurrent with
Subtask 3.2) at least one month prior to first TAC meeting. At a minimum, the
meeting plan should include the format, objective(s), and preliminary agenda for each
meeting.

» TAC Meeting Plan

Hold a minimum of 4 TAC meetings to assist in the development of the Urban
Renewal Plan. Some of these meetings may be combined with CAC meetings with City
PM approval. Meeting topics may include, but are not limited to, the following: urban
renewal district boundary; plan goals, objectives, and evaluation criteria; project lists;
project prioritization.

» TAC Meeting Agendas and Materials (x4)

» Contingent Task: 1 additional TAC meeting at direction of City PM
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3.4

3.5

City

Identify and invite affected service providers, interested parties, and jurisdictions to
serve on the TAC.

Create a TAC meeting schedule that is consistent with the project schedule in
consultation with Consultant PM and distribute publicly.
» TAC Meeting Schedule

Convene 2-hour meeting with Consultant (concurrent with Subtask 3.2) to develop
TAC Meeting Plan.
» Meeting Summary

Adpvertise and convene TAC meetings.

Provide TAC meeting support.
» TAC Meeting Summaries (x4)

Planning Commission (PC) and City Council (CC) Briefings

Consultant

City to schedule and hold a minimum of 1 meeting with PC and CC to brief each
group on the Streetscape Design Plan and Urban Renewal Plan in coordination with
Consultant PM. Consultant to attend each meeting and provide presentation materials,
technical support, and testimony as needed.

» Presentation Materials (as needed)

City

Schedule and hold a minimum of 1 meeting with PC and CC to brief each group on
the Streetscape Design Plan and Urban Renewal Plan in coordination with Consultant
PM. Staff reports and presentation materials shall include a summary of all public
comment received to date.

» PC and CC Staff Reports

Public Open House

Consultant

Participate in 1-hr meeting with City to develop an open house strategy and agenda,
including type and amount of graphics and other materials. The purpose of the open
house is to give the public an opportunity to learn about and provide input into the
Urban Renewal Plan.

Develop draft open house agenda and materials for City review.
» Draft Open House Agenda and Materials

Develop final open house agenda and materials that incorporate City comments.
» Final Open House Agenda and Materials

Hold open house.

City

Convene 1-hr meeting with Consultant.
» Meeting Summary
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Review draft open house agenda and materials.
> Weritten Comments

Advertise and convene open house.

Provide support at open house.
» Open House Summary

3.6 Opportunity Site Analysis

The purpose of this subtask is to support the Urban Renewal Plan financial analysis. Tax
increment financing could be utilized to support catalyst projects by reducing financial
gaps and funding key public infrastructure projects. The design deliverables (e.g. site plans,
massing studies, and elevation drawings) produced during this subtask should be closely
coordinated with the work on the Streetscape Design Plan (Task 2) and Educational
Campaign (Task 4).

Consultant

Participate in 1.5-hr meeting with City to discuss and refine the scope of work and
deliverables for this subtask relative to the available budget. The meeting shall include
a discussion of potential opportunity sites and how much outreach and coordination
to do with potential opportunity site owners/developers during the course of this
subtask.

» Draft Template for Development Program Summary Sheet

» Final Template for Development Program Summary Sheet

Identify a total of 7 — 8 privately-owned opportunity sites in coordination with City. A
preliminary list of sites is as follows:

o PacTrust site (11626 SW Pacific Hwy)

o Specht site (multiple addresses near SW 69" Ave and Clinton St.)

o Lampus site (multiple addresses on SW 72™ Ave between Clinton and Dartmouth)
o Tran site (12465 SW 72™ Ave)

» List and Map of Opportunity Sites

Prepare one reasonably feasible development program for each opportunity site in

coordination with City and other development, financial, and real estate professionals

(as appropriate) that is consistent with the TTSP and Lean Code. Perform an analysis

of the proposed development program for each opportunity site that includes, but is

not limited, to:

o Conceptual site plan, 3-D massing study, and elevation drawing(s)

o Land and construction cost estimates

o Financial feasibility utilizing rental and sales information from the TTSP and other
known sources

o Financial gaps and other development obstacles

o Environmental issues and constraints using known sources

» Draft Development Program and Analysis Report

Participate in 2-hr meeting with City to review and refine draft development programs
and analyses and to preview draft development program summary sheets. The
outcome of the meeting may result in needed refinements to one or more development
programs or analyses, including but not limited to the following:
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o Development program assumptions regarding uses, building square footage,
building height, and/or construction type

o0 Market study extrapolations regarding unit sizes, rent and lease rates, and/or

overall development value

Site plan and/or massing diagrams relative to building placement, public spaces,

circulation, and/or parking lots

Planning level cost estimates

Final Development Program and Analysis Report

Draft Development Program Summary Sheet (1 per site)

Final Development Program Summary Sheet (1 per site)

Contingent Task: Additional analysis and/or design work at direction of
City PM

o

YV V VYO

City

Convene one 1.5-hr and one 2-hr meeting with Consultant.
» Meeting Summaries (x2)

Review draft development programs, analyses, and summary sheets.
» Written Comments

3.7 Draft Urban Renewal Plan

Consultant

Participate in 2-hr meeting with City to review CAC, TAC, and public input; refine
projects lists and cost estimates as necessary; discuss results of opportunity site
analyses; and, resolve any outstanding issues prior to draft plan preparation.

Prepare a draft plan that incorporates City, CAC, TAC, and public input and is
consistent with the TTSP vision and Oregon statutory requirements. The draft plan
shall include all legally required plan elements and supporting documentation,
including but not limited to:

o Plan sections and wording prescribed by Oregon law, including Measure 50
wording on maximum debt;

o Data on district conditions, including acreage, land uses, existing and proposed
zoning, building conditions, and overall blighting conditions; and

o Financial statements required by ORS 457.

Consultant should assume a minimum of two city review cycles.
» Draft Urban Renewal Plan (x2)

City

Convene 2-hr meeting with Consultant.
» Meeting Summary

Review draft plan prepared by Consultant.
> Written Comments (x2)



Tigard Triangle Strategic Plan Implementation — Scope of Work
Page 13 of 17

3.8

Final Urban Renewal Plan

Consultant

e Prepare a final plan that incorporates City comments.
» Final Urban Renewal Plan

e Assist City with final plan revisions based on public comments as needed.
» Final Plan Revisions (as needed)

City
e Distribute final plan for public comment and make revisions as needed.
> Revised Final Urban Renewal Plan

4. Urban Renewal Educational Campaign

The purpose of this task is to create an educational campaign that helps the general public
understand what the future of the Triangle can be and how urban renewal can support that
future. The primary goal of the campaign is a successful public vote on urban renewal at the
May 16, 2017 general election. The secondary goal of the campaign is to help change the
Triangle’s image from an office and big-box shopping destination to a mixed-use, pedestrian-
oriented district where people live, work, shop, and recreate. The campaign strategy and
implementation aspects of this task should be closely coordinated with and utilize the design
deliverables produced for the Streetscape Design Plan (Task 2) and Opportunity Sites Analysis
(Task 3.0).

4.1

4.2

Scope Refinement

Consultant

e Participate in 1.5-hr meeting with City to discuss and refine the scope of work and
deliverables for this task relative to the available budget.
> Revised Task 4.0 Subtasks and Deliverables

City
e Convene 1.5-hr meeting with Consultant.
» Meeting Summary

Document Review and Research

Consultant

e Review all relevant city documents (e.g. TTSP, Draft Lean Code, Strategic Plan,
Downtown Urban Renewal Outreach Plan and Materials).

e Review current city messaging and communication methods used citywide and in the
Triangle.

e Conduct surveys and other research to determine current knowledge of and attitudes
toward urban renewal and the Triangle.

e Summarize document review and research in 2 — 3 page memo with an emphasis on
key findings.
» Research Summary Memo
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4.3

4.4

4.5

City

e Provide all relevant city documents and information.

Campaign Strategy

Consultant

e Participate in 1.5-hr meeting with the City to develop messaging concepts for
educating the public about urban renewal and conveying the Triangle vision. In
addition to messaging concepts, the Campaign Strategy should identify target
audiences and recommend specific communication methods best suited for conveying
the messaging, with a note about whether the recommended method is currently used
by the city. Consultant should assume a minimum of two city review cycles.
» Draft Campaign Strategy (x2)

e DPrepare final strategy that incorporates City comments.
» Final Campaign Strategy

City
e Convene 1.5-hr meeting with Consultant.
» Meeting Summary

e Review draft strategy prepared by Consultant.
» Written Comments (x2)

Campaign Implementation

Consultant

e Develop an Implementation Plan for the Campaign Strategy centered around the May
2017 election date. The Implementation Plan should include a campaign timeline and a
description and cost estimate for developing and distributing key campaign materials.
» Implementation Plan

e Assist in executing the Implementation Plan. Consultant level of involvement TBD by
Subtask 4.1.

City
e Oversee the execution of the Implementation Plan.

e Prepare ballot measure text for City Council review and approval in coordination with
City Attorney and City Recorder.
» Ballot Measure Text

e Work with City Recorder to place measure on ballot.

Campaign Materials

Consultant

e Produce campaign materials as directed by the City PM and as budget allows, including
but not limited to a project identifier, collateral materials, webpage design, photos,
graphics, and other written materials. Consultant budget for this subtask determined by
Subtask 4.1.
» Campaign Materials (as assigned)
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City
e DPrioritize the need for specific campaign materials and assign to City and/or
Consultant as resources and budget allows.
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TIGARD TRIANGLE LEAN CODE CHAPTER 18.620
City of Tigard, OR

MAP 18.620.C Network Plan

| Tigard Triangle Network Plan - Draft 2
KEY:
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FIGURE 9
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